



Planning, Development & Transportation

Engineering
281 North College Avenue
P.O. Box 580
Fort Collins, CO 80522-0580
970.221.6606
970.221.6378 - fax

Change Order Form

PROJECT TITLE: Vine Drive Bridge at lake Canal Replacement
PROJECT NUMBER: 254902201 (Bid #8541)
CONTRACTOR: KDG Engineering, LLC
CHANGE ORDER NUMBER: 1

In preparing change orders show in order as separate numbered paragraphs the following:

- 1. Reason for change. 2. Description of change.
3. Change in contract cost. 4. Change in contract time.

1&2. See detail below.

Change Order justification:

The design efforts are being put on hold for the remainder of the 2018 calendar year
Funding is needed to support other Bridge Program priorities in the 2018 calendar year
A change order addition will be revisited in 2019 to discuss a scope and fee for Final Design

3. The contract cost will decrease by \$ (165,000.00)

4. There will be no change in contract time.

Table with 3 columns: Description, Percentage, Amount. Rows include ORIGINAL CONTRACT COST (\$232,333.00), TOTAL APPROVED CHANGE ORDERS (\$0.00), TOTAL PENDING CHANGE ORDERS (\$0.00), TOTAL THIS CHANGE ORDER (\$165,000.00), TOTAL % OF THIS CHANGE ORDER (-71.02%), TOTAL C.O. % OF ORIGINAL CONTRACT (-71.02%), ADJUSTED CONTRACT COST (\$67,333.00).

ACCEPTED BY: Stanley H Kobayashi (Contractor's Representative) DATE: 10/16/2018

REVIEWED BY: (Engineer) DATE:

ACCEPTED BY: Timothy Blaup (Project Manager) DATE: 10/17/18

ACCEPTED BY: (Department Head) DATE: 10/17/18

APPROVED BY: (Purchasing Agent over \$60,000) DATE: 10/19/18

cc: Contractor
Purchasing
Project File