

CHANGE ORDER

PROJECT TITLE: **Cherry St and N. College Ave**

SERVICE PROVIDER: Colorado Boring

WORK ORDER NUMBER:

PO NUMBER: **9166716**

DESCRIPTION:

1. Reason for Change: Negative Change order to close out project
2. Description of Change: Negative Change order to close out project
3. Change in Work Order Price:
4. Change in Work Order Time:

| | |
|------------------------------------|-----------------------|
| ORIGINAL WORK ORDER PRICE | \$ 253,414.20 |
| TOTAL APPROVED CHANGE ORDER | .00 |
| TOTAL PENDING CHANGE ORDER | .00 |
| TOTAL THIS CHANGE ORDER | \$ - 12,456.40 |
| TOTAL % OF THIS CHANGE ORDER | % |
| TOTAL C.O.% OF ORIGINAL WORK ORDER | % |
| ADJUSTED WORK ORDER COST | \$.00 |

SERVICE PROVIDER: Jon Jacobs Date: 7/11/2019
 Jon Jacobs

ACCEPTANCE: Janet Mctague Date: 7/11/2019
 Janet Mctague, Project Manager

REVIEWED: Pat Johnson Date: 7/11/2019
 Pat Johnson, Sr. Buyer