

**CHANGE ORDER**

PROJECT TITLE: **Harmony Duct Bank – Phase 3**

SERVICE PROVIDER: Colorado Boring

WORK ORDER NUMBER:

PO NUMBER: **9175580**

DESCRIPTION:

1. Reason for Change: Negative Change order to close out project
2. Description of Change: Negative Change order to close out project
3. Change in Work Order Price: **\$ - 5,087.29**
4. Change in Work Order Time:

---

ORIGINAL WORK ORDER PRICE	\$ 596,602.60
TOTAL APPROVED CHANGE ORDER	.00
TOTAL PENDING CHANGE ORDER	.00
TOTAL THIS CHANGE ORDER	-5,087.29
TOTAL % OF THIS CHANGE ORDER	%
TOTAL C.O.% OF ORIGINAL WORK ORDER	%
<b>ADJUSTED WORK ORDER COST</b>	<b>\$ 591,515.31</b>

---

SERVICE PROVIDER: Jon Jacobs Date: 7/11/2019  
 Jon Jacobs

ACCEPTANCE: Janet Mctague Date: 7/11/2019  
 Janet Mctague, Project Manager

REVIEWED: Pat Johnson Date: 7/11/2019  
 Pat Johnson, Sr. Buyer