

**CHANGE ORDER  
NO. #2**

PROJECT TITLE: **Consulting Support for Asset Register and Work Order Management**

CONTRACTOR: **Excergy Corporation**

WORK ORDER NUMBER: **CISMAX\_2019**

PO NUMBER: **9190520**

DESCRIPTION:

1. Reason for Change: Work Order closure
2. Description of Change: Completion date has changed.
3. Change in Work Order Price: **\$0.00**
4. Completion Date (if Changed): **August 1, 2019**

---

ORIGINAL WORK ORDER PRICE	\$ 0.00
TOTAL APPROVED CHANGE ORDER	\$ 0.00
TOTAL PENDING CHANGE ORDER	\$ 0.00
TOTAL THIS CHANGE ORDER	\$ 0.00
TOTAL % OF THIS CHANGE ORDER	%
TOTAL C.O.% OF ORIGINAL WORK ORDER	%
<b>ADJUSTED WORK ORDER COST</b>	<b>\$ 0.00</b>

CONTRACTOR: Excergy Corporation

DocuSigned by:  
 By: James Ketchledge Date: 7/25/2019  
F091EB091B5D40A...  
 Name: James Ketchledge Title: President Excergy Corporation

DocuSigned by:  
 REVIEWED: Pat Johnson Date: 7/25/2019  
607700B590E3498...  
Pat Johnson, Senior Buyer

DocuSigned by:  
 ACCEPTANCE: Lance Smith Date: 7/29/2019  
F091EB091B5D40A...  
Lance Smith, Director FP&A

DocuSigned by:  
 ACCEPTANCE: Lori Clements Date: 7/29/2019  
AC0E2B46C34428...  
Lori Clements, Sr Manager, Customer Support

DocuSigned by:  
 ACCEPTANCE: Kraig Bader Date: 7/29/2019  
77C7B5290D47D...  
Kraig Bader, Sr Manager, Elec Engineering

ACCEPTANCE: DocuSigned by:  
*Rick Morford* \_\_\_\_\_ Date: 7/29/2019  
Rick Morford, Project Manager

**Excergy Work Order CISMAX\_2019  
Change Order #2 Comments / Attachments**

The City of Fort Collins Utilities has chosen to close Excergy CISMAX\_2019 work order early due to a Completion Date change. The closure date for this work order is August 1<sup>st</sup>, 2019. Following payment by the City of Fort Collins Utilities for Excergy July invoices, Purchase Order number: 9190520 will be closed.