

**CHANGE ORDER  
NO. #1**

PROJECT TITLE: **Consulting Support for Asset Register and Work Order Management**

CONTRACTOR: **Excergy Corporation**

WORK ORDER NUMBER: **MAX\_PROJTECH**

PO NUMBER: **9190604**

DESCRIPTION:

1. Reason for Change: Work Order closure
2. Description of Change: Completion date has changed
3. Change in Work Order Price: **\$0.00**
4. Completion Date (if Changed): **August 1, 2019**

---

ORIGINAL WORK ORDER PRICE	\$ 0.00
TOTAL APPROVED CHANGE ORDER	\$ 0.00
TOTAL PENDING CHANGE ORDER	\$ 0.00
TOTAL THIS CHANGE ORDER	\$ 0.00
TOTAL % OF THIS CHANGE ORDER	%
TOTAL C.O.% OF ORIGINAL WORK ORDER	%
<b>ADJUSTED WORK ORDER COST</b>	<b>\$ 0.00</b>

CONTRACTOR: Excergy Corporation

DocuSigned by:  
 By: James Ketchledge Date: 7/25/2019  
F091EB091B5D40A...

Name: James Ketchledge Title: President Excergy Corporation

DocuSigned by:  
 REVIEWED: Pat Johnson Date: 7/25/2019  
5517D9899B2E9493...  
Pat Johnson, Senior Buyer

DocuSigned by:  
 ACCEPTANCE: Theresa Connor Date: 7/29/2019  
7165A0C00004713...  
Theresa Connor, Deputy Director, Utilities

DocuSigned by:  
 ACCEPTANCE: Lance Smith Date: 7/29/2019  
4470C0000003494...  
Lance Smith, Director FP&A

DocuSigned by:  
 ACCEPTANCE: Rick Morford Date: 7/29/2019  
168000B26A746...  
Rick Morford, Project Manager



## **Excergy Work Order MAX\_PROJTECH Change Order #1 Comments / Attachments**

The City of Fort Collins Utilities has chosen to close Excergy MAX\_PROJTECH work order early due to a Completion Date change. The closure date for this work order is August 1<sup>st</sup>, 2019. Following payment by the City of Fort Collins Utilities for Excergy July invoices, Purchase Order number: 9190604 will be closed.