

PROJECT TITLE: **Gardens on Spring Creek (AKA) Community Horticulture Center**

CONTRACTOR: **EDAW, Inc.**

PROJECT NUMBER: **P-731**

DESCRIPTION: **Professional Design Services**


In preparing change orders show in order as separate numbered paragraphs the following:

1. Reason for change: **Add'l fees to complete Final Compliance meetings, project Entry Sign, revise Const Docs to include fire line, revise Irrigation Drawings, review cast-in-place Box Culvert as a change in construction drawings, add Site Electrical drawings as a PDP requirement, and add design for proposed Education Wing to building.**
2. Description of change: **See attached – EDAW fee request and back-up information**
3. Change in contract cost: **Yes**
4. Change in contract time: **Yes (professional services agreement extended to 12/31/03).**


(Attach additional sheets as required)

ORIGINAL CONTRACT COST	\$ 225,000.00
TOTAL APPROVED CHANGE ORDERS	213,728.00
TOTAL PENDING CHANGE ORDERS	00
TOTAL THIS CHANGE ORDER	\$ 24,621.00
ADJUSTED CONTRACT COST	\$463,349.00

(Assuming all change orders approved)

ACCEPTED BY:  3-10-03
 Greg Hurst, PE EDAW, Incorporated Date

REVIEWED BY:  3-6-03
 Jack Gianola, PE PMPD Supervisor Date

APPROVED BY:  3/6/03
 Stephen Seefeld, CCCA Facilities Project Manager Date

cc: City Clerk Project File
 Contractor Purchasing ✓
 Engineer