



Planning, Development & Transportation

Engineering
 281 North College Avenue
 P.O. Box 580
 Fort Collins, CO 80522.0580
 970.221.6605
 970.221.6378 - fax

Change Order Form

PROJECT TITLE: Timberline & Prospect - GWRR Crossing
 PROJECT NUMBER: 400901721 (Bid #9016)
 CONTRACTOR: Mountain Constructors, Inc. (PO #9191708)
 CHANGE ORDER NUMBER: 1

In preparing change orders show in order as separate numbered paragraphs the following:

1. Reason for change.
2. Description of change.
3. Change in contract cost.
4. Change in contract time.

1&2. See attached sheet for detail.

3. The contract cost will increase by \$ 19,941.00

4. There will be no change in contract time.

ORIGINAL CONTRACT COST		\$169,999.00
TOTAL APPROVED CHANGE ORDERS		\$0.00
TOTAL PENDING CHANGE ORDERS		\$0.00
TOTAL THIS CHANGE ORDER		\$19,941.00
TOTAL % OF THIS CHANGE ORDER	11.73%	
TOTAL C.O. % OF ORIGINAL CONTRACT	11.73%	
ADJUSTED CONTRACT COST		\$189,940.00
<small>(Assuming all change orders approved)</small>		

ACCEPTED BY: Sandy Arends (Contractor's Representative) DATE: 1/9/2020
DocuSigned by: EB16D26E6515420...

REVIEWED BY: Dan Woodward (Engineer) DATE: 1/14/2020
DocuSigned by: F3EE649A05874E3...

SUBMITTED BY: Mark Laken (Project Manager) DATE: 1/14/2020
DocuSigned by: 56820418C41D44E...

APPROVED BY: Chad Crager (Department Head) DATE: 1/14/2020
DocuSigned by: 2537649A05874E3...

APPROVED BY: Elliot Dale (Purchasing Agent over \$60,000) DATE: 1/21/2020
DocuSigned by: 3C00677A05874E3...

CHANGE ORDER 1

Timberline - Prospect Project

SUMMARY OF WORK

Item #	Item	Quantity	Unit	\$ / Unit	Total
1	Additional Traffic Control for taper	1	LS	\$ 3,993.00	\$ 3,993.00
2	Demo Pedestal Bases	2	EA	\$ 750.00	\$ 1,500.00
3	Patch Concrete - San Diego Buff Colored Concrete	18	SF	\$ 132.00	\$ 2,376.00
4	Remove Red Gravel	209	SF	\$ 10.00	\$ 2,090.00
5	Place 4" Cobble, 6" Thick	209	SF	\$ 15.00	\$ 3,135.00
6	Traffic Control (Special)	1	LS	\$ 483.00	\$ 483.00
7	Flagging	56	HR	\$ 31.25	\$ 1,750.00
8	TCl (Traffic Control Inspection)	2	DAY	\$ 102.00	\$ 204.00
9	(Traffic Control Management)	7	DAY	\$ 630.00	\$ 4,410.00
10	Add 9 Calendar Days to the contract	9	Calendar Days	\$ -	\$ -

TOTAL

\$19,941.00

REASON FOR CHANGE

1	The City requested that Mountain Constructors take over taper lane closure from Quality Traffic Control
3 thru 10	The City requested that Mountain Constructors remove and repair the medians that were left from the GWRR signal work that was completed in October. Work will include: removal of abandon GWRR signal foundations, removal of red ballast, installation of 4"+ tan landscape cobble, installation of San Diego Buff color concrete, and all necessary Traffic Control. The City will add 9 calendar days to the contract for completion of this work.

WHEN POSTED

Posted to Pay App #2