

**SECTION 00530
WORK ORDER NOTICE TO PROCEED**

NOTICE TO PROCEED DATE: 6/29/17
WORK ORDER TITLE: Street CNG Fuel Site Phase 1
WORK ORDER NUMBER: PR-600097
ORIGINAL BID/RFP # & TITLE: 8496 Compressed Natural Gas Fueling Facility Design Build
TO: CGRS, Inc.
Attn: Corey Kahler
1301 Academy Court
Fort Collins, CO 80524

This notice is to advise you:


That the Work Order and all amendments and supplements to the Contract Documents covering the above described Work have been fully executed by the CONTRACTOR and the OWNER. That the required CONTRACTOR's Performance and Payment Bonds and insurance have been received by the OWNER. That the OWNER has approved the said Work Order and Contract Documents.

Therefore, as the CONTRACTOR for the above described Work, you are hereby authorized and directed to proceed within five (5) calendar days from receipt of this notice as required by the Work Order and the AGREEMENT.

The dates for Substantial Completion and Final Acceptance shall be October 5, 2017, and October 15, 2017 respectively.

Dated this 5th day of July, 2017.


CITY OF FORT COLLINS (OWNER)

By: 
Project Manager
Name & Title

ACKNOWLEDGMENT OF NOTICE

Receipt of the above Work Order Notice to Proceed is hereby acknowledged this 5th day of July, 2017.

CGRS, INC. (CONTRACTOR)

By: 
Digitally signed by Eric Henning
Date: 2017.07.05 11:27:02 -0600
Eric Henning, Vice President
Name & Title