

Enter Requisition without Approval - Order Detail

? >

✓ ✕ ⚙ Form ⚙ Row ⚙ Tools

Order Detail Line Defaults Additional Properties Category Codes

Order Number	63569	OR	00992	Approval Route Code	7S
Supplier	350732	STURGEON ELECTRIC COMPANY		Change Order	001
Ship To	35	PARKS PLANNING		Order Date	08/13/2019
Buyer Number	7	CLAPP, DOUG		<u>Header Attachment</u>	
Hold Code		Blank - Hold Codes 42/HC			
Retainage %					

Records 1 - 2

* Grd Format Name 1

<input type="checkbox"/>	<input checked="" type="checkbox"/> Change Order	Description 1	Description 2	Extended Cost	Fund	Account Number
<input type="checkbox"/>	<input checked="" type="checkbox"/> 001	Office Remodel	Data cabeling	1,622.69	270	270702018 555020 6
<input type="checkbox"/>						

8567

9191440

CHANGE ORDER
NO. 01

PROJECT TITLE: **Park Planning Renovation**

SERVICE PROVIDER: Sturgeon Electric Company, Inc.

WORK ORDER NUMBER: **PR-600280**

PO NUMBER: **N/A**

DESCRIPTION: Data cabling modifications beyond the original scope of work.

1. Reason for Change: Need data cabling for TVs purchased by Park Planning Department.
2. Description of Change: Relocate floor boxes and cabling; consolidate cabling; provide/install patch cables; test cables.
3. Change in Work Order Price: **\$1,622.69**
4. Change in Work Order Time: **N/A**

ORIGINAL WORK ORDER PRICE	\$ 1,358.76
TOTAL APPROVED CHANGE ORDER	\$0.00
TOTAL PENDING CHANGE ORDER	\$0.00
TOTAL THIS CHANGE ORDER	\$1,622.69
TOTAL % OF THIS CHANGE ORDER	119.4%
TOTAL C.O.% OF ORIGINAL WORK ORDER	119.4%
ADJUSTED WORK ORDER COST	\$ 2,981.45

SERVICE PROVIDER:  Date: 8-6-19
AUTHORIZED REPRESENTATIVE

ACCEPTANCE:  Date: 8.6.2019
Matthew Schaefer, Project Manager

REVIEWED: _____ Date: _____
Colleen Bannon, Department Representative

ACCEPTANCE: _____ Date: _____
Gerry Paul, Purchasing Director
(if greater than \$60,000)



12150 East 112th Avenue. Henderson, CO 80640. (303) 286-8000

PROPOSAL

PROPOSAL SUBMITTED TO:

City of Fort Collins
Director of Purchasing 2nd Floor
PO Box 580, 215 N. Mason Street
Fort Collins CO 80522-0580
Attn: Vince Drolet

Proposal Date: August 5th, 2019

Reference : 215 N Mason Parks Planning Additional relocations and Display wall

Description of work:

1. Sturgeon will assist the electrician with moving floor boxes and cabling for new conference room and display wall
3. Sturgeon will consolidate voice cables from phone board to patch panel if necessary
4. Sturgeon will provide and install patch cables indicated for the printers and TV's
5. Sturgeon will test cables to verify that nothing got damaged during move

Assumptions:

1. It is assumed that the cables are patched in the closet

Material:	\$263.25
Labor:	\$1,359.44
Total	\$1,622.69

City of Fort Collins agrees to pay Sturgeon's Billing for such work within 30 days of the date of such billing. If City of Fort Collins fails to so pay, it shall be liable to Sturgeon for: Late charges of 1 ½% per month on the unpaid balance, any costs and attorney's fees incurred by Sturgeon in collecting and amount due.

The proposal may be withdrawn if not accepted within 30 days. Work will be undertaken upon written acceptance of the proposal.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements are contingent upon accidents or delays beyond our control. Owner agrees to indemnify and hold the proposer, his employees and agents harmless in the event of bodily injury or property damage arising from the actual, alleged or threatened discharge, dispersal, released or escape of any pollutant as defined in the current ISO policies held by the proposer.

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above. PLEASE INDICATE ACCEPTANCE BY SIGNING AND RETURNING ONE (1) COPY TO MY ATTENTION.

Date of Acceptance:

STURGEON ELECTRIC COMPANY, INC.	
NAME:	Roy Bouchard
TITLE:	Project Manager
SIGNATURE:	<i>Roy Bouchard</i>
NAME:	Todd Tucker
TITLE:	General Foreman
SIGNATURE:	<i>Todd Tucker</i>
AUTHORIZED BY	
COMPANY:	City Of Fort Collins
NAME:	
TITLE:	
SIGNATURE:	