

Turnaround Time: 2 weeks

Comments Due: December 2nd

Project Routing Sheet

New: Revision:



Project Name: Centerpoint Plaza

Project Type: PDP - Type I

Project Number: PDP150014

Items for New Projects & Resubmittals

Final

Redlines

Date Received: 11/18/2015

Review Round: 3

Planner: Frickey

Engineer: Langenberger

New projects: APO labels & list:

Label Sets Needed (1,2,3....): n/a

Labels Received Y/N: Y

Planning Objectives	Comment Response Letter	Site Plan	Landscape Plan	Plat	Building Elevations	Lighting Plan	Drainage Report	T.I.A. (letter or full report)	Utility Plans	Wetland Delineation	Ecological Study	Hazmat Review	Soils Study- New/Update	Digital copy of all materials	L.U.C. Mod. Requests	Building Materials Exhibit	Easements (As Needed)	SWMP (Erosion Report)	Utility Plan	Site Plan	Landscape Plan	Plat	Building Elevations	Lighting Plan	Drainage Report
---------------------	-------------------------	-----------	----------------	------	---------------------	---------------	-----------------	--------------------------------	---------------	---------------------	------------------	---------------	-------------------------	-------------------------------	----------------------	----------------------------	-----------------------	-----------------------	--------------	-----------	----------------	------	---------------------	---------------	-----------------

Item Waived(W); Deferred (D); or n/a

n/a n/a

File: Project Planner	1	1	1			1	1							1			D			X	X				
Building Inspection	1	1																							
Century Link																									
Comcast																									
Development Review Engineering	1	1	1				1		1								1	1	X	X	X	X			
Economic Development																									
Environmental Planner	1	1	1			1			1																
Forestry	1	1	1						1																
GIS																									
Historic Preservation																									
CFC Light & Power	1	1	1						1																
Neighborhood Services																									
Park Planning																									
Pavement Management																									
Post Office																									
Poudre Fire Authority	1	1	1						1																
Real Estate Planning																									
Street Oversizing																									
Technical Services	1	1	1			1			1								1		X	X	X	X		X	
Traffic Operations																									
Transport																									
Transportation Planning																									
Water Conservation	1		1																						
Xcel Energy																									
Zoning																									
City Water Utilities Eng. (Stormwater)	1	1	1				1		1								1								
City Erosion Control (SWMP Review)	1	1	1				1		1								1								
Outside Agency Sanitation Dist: N/A																									
Outside Agency Water District: N/A																									
County Assessor																									
CDOT																									
Ditch Co:																									
Railroad: Great Western	1	1	1						1																
School District																									
Other:																									

Total:	0	12	11	11	0	0	3	4	0	9	0	0	0	0	1	0	0	2	4	0					
Format Required: (P)aper, Digital (CD)	P	P	P	P	P	P	P	CD	CD	P	P	P	P	P	P	P	P	P	CD	P					

Revised: 7-31-2015

Received: