

**CHANGE ORDER  
NO. 2**

**PROJECT TITLE: DataSplice Business Process, Prototype, and Configuration work for Water Engineering & Field Services (WEFS) Water Distribution Division**

**CONTRACTOR: DataSplice LLC, a subsidiary of Prometheus Group Enterprises LLC**

**WORK ORDER NUMBER: DS\_MAX2019**

**PO NUMBER: 9190670**

**DESCRIPTION: One-time charge to rebuild of map displays to support republishing of data layers, rebuild meter history data, and reintegrate hydrant flush form.**

- 1. Reason for Change: Adding funds, adding subtask #11
- 2. Description of Change: Support rebuilding of map displays and republish data layers, rebuild meter history data, and reintegrate hydrant flush form.
- 3. Change in Work Order Price: **\$40,000**
- 4. Completion Date (if changed): \_\_\_\_\_

ORIGINAL WORK ORDER PRICE	\$ 187,552.50
TOTAL APPROVED CHANGE ORDER	\$ 0.00
TOTAL PENDING CHANGE ORDER	\$ 0.00
TOTAL THIS CHANGE ORDER	\$ 40000.00
TOTAL % OF THIS CHANGE ORDER	%
TOTAL C.O.% OF ORIGINAL WORK ORDER	%
<b>ADJUSTED WORK ORDER COST</b>	<b>\$ \$ 227,552.50</b>

**CONTRACTOR: Datasplice LLC subsidiary of Prometheus Group Enterprises, LLC**

By: Michael Ives Date: 5/19/2020

Name: Michael Ives Title: Chief Financial Officer, Prometheus Group

REVIEWED: Pat Johnson Date: 5/19/2020  
Pat Johnson, Buyer or Senior Buyer

ACCEPTANCE: Theresa Connor Date: 5/21/2020  
Theresa Connor, Interim Executive Director, Utilities - WEFS Deputy Director

ACCEPTANCE: Lance Smith Date: 5/20/2020  
Lance Smith, FP&A Director

ACCEPTANCE: Chris Adloff Date: 5/19/2020  
Chris Adloff, Project Manager

SUBMITTED: Kelly Watts Date: 5/21/2020  
Kelly Watts, Project Coordinator

**Attachment A**  
**Prometheus Group Statement of Work**



**Prometheus Professional Services**  
*Scope of Services*

*Prepared for:*  
**City of Fort Collins Utilities**  
*Fort Collins, CO*

**Submitted: 21-APR-  
2020 Updated: 15-  
MAY-2020**

**REFERENCE**

This Scope of Services is intended to be used for informational purposes for FCU's Work Order Form (attachment A – Work Scope and attachment B – Pricing Summary)

**PROJECT DESCRIPTION**

<i>Project Name</i>	Fort Collins   Support for rebuilding DataSplice views
<i>Type of Service</i>	Consulting
<i>Resource(s)</i>	Solutions Architect
<i>Estimated Duration</i>	2 months
<i>Location(s)</i>	Remote
<i>Estimated Start Date</i>	4/14/2020
<i>Estimated End Date</i>	6/26/2020

**SCOPE OF SERVICES**

Scope of services to be completed under the execution of this Work Order and subsequent Purchase Order.

---

## SUPPORT FOR REBUILDING DATASPLICE VIEWS

Prometheus will work with FCU to rebuild DataSplice views. The following is a list of services to be performed.

- Rebuild map displays to support the republishing of data layers (100 Hours – 60% complete)
- Rebuild meter history data (20 Hours – 100% complete)
- Re-integrate the hydrant flush form (20 Hours – 100% complete)
- Any additional view rebuilds, or support required as a result of FCU changes (60 Hours – 0% complete)

## Attachment B

### Prometheus Group Pricing Summary

#### PRICING SUMMARY

The services defined in this SOW will be performed and billed as detailed below.

Description	Name	QTY	Unit	Unit Price	Total Cost
<b>Services</b>					
Professional Services hours to support rebuilding of views	Michael Johnson	200	Hours	\$200.0	\$40,000.00
<b>Total Estimated Cost of Services</b>					<b>\$40,000.00</b>

*Please Note:*

- All pricing is in USD.
- Pricing has been discounted from list price, \$2,500/day, and expires 30-MAY-2020.
- No travel expenses are included in this pricing summary or scope of services. Work began in April 2020 and hours incurred will be back billed against the Work Order.